

Travel Companion App

Week 4 | 02/27 - 03/05

Leader: Varun Mange

Varun Mange Time Spent 9h	Tasks completed: • Watched several videos on turborepo, react native expo, and native wind • Monrepo setup and README writeup • Setup react native with nativewind and react-native-reusables • Worked on the onboarding, login, register, and home screens • Seeded the database with some destinations, places, languages, and phrases Planned tasks for next week: • Improve on the screens and make them fully functional • Connect the frontend with backend Any issues or challenges: • The frontend application renders on a web browser but not on Expo Go • Faced issues with nitro bundler • Still getting familiar with cursor
Allen Paul Time Spent 7h	Tasks completed: • Set up the environment to start developing. Installed all the necessary extensions etc. • Got signed up with Cursor • Learning Cursor workflow and common issues/best ways to prompt on it. • Setting up ExpoGo Planned tasks for next week: • Get more familiar with Cursor and start prompting backend. Any issues or challenges: • Setting up ExpoGo
Darius Rafeh Time Spent 9h	Tasks completed: • UI/UX Iteration 3 on Figma • Setting up a development environment, downloading all necessary files that are needed before development • Testing Expo Go for our current project template • Signed up and downloaded AI Tool: Cursor IDE • Prompted the AI Model on Cursor to create the front end for the Itinerary Builder screen by providing the previous UI design. Viewed

	the screen on Expo Go Planned tasks for next week: • Create a more polished demo by creating more screens with the help of AI • Monitor the AI and document the work it has done in order to prevent conflicts Any issues or challenges: •
Kapil Yadav Time Spent 12h	Tasks completed: • Backend infrastructure — env config validation (fail-fast on missing vars), structured logger, global error handler with standard {error: {code, message, details?}} response shape • Auth system — JWT access/refresh tokens via jose, bcrypt password hashing (cost 12), httpOnly refresh cookie, register/login/refresh/logout endpoints with proper 401/409 errors • Core API modules — Trip CRUD (ownership-scoped), Itinerary CRUD with auto-ordering + bulk reorder + ownership checks, Destination autocomplete, Place listing with category/curated filters • Offline pack endpoint — returns full city pack JSON (destination + places + phrases) for offline download • Seed data — 5 cities (Tokyo, Paris, Bangkok, Rome, Mexico City) with 15 places, 15 phrases, 5 languages, all idempotent via upsert Planned tasks for next week: • Merge with frontend / main repo • Iron out any problems that arise from there Any issues or challenges: •

Total Time Spent: 37 hr

Summary:

Everyone configured their dev environments. Varun and Darius worked on the frontend, creating the onboarding, login, register, home, and itinerary builder screens. Kapil and Allen worked on the backend. Next week we need to connect the frontend and backend, polish the frontend, and have basic working functionality.