

Travel Companion App

Week 3 | 02/20 - 02/26

Leader: Darius Rafeh

Varun Mange Time Spent 7h 30m	Tasks completed: • Worked on the project specification document • Helped in designing the backend database schema • Used stitch to build the UI for more screens • Read ElysiaJS and Eden treaty documentation • Read about the pros and cons of a monorepo • Finalized the packages we will use for the react native application • Looked into playbooks.com, it has several skills/MCP servers to give more best practices/instruction to the AI agent Planned tasks for next week: • Start working on the Phase 1 tasks listed in the project specification • Create a detailed testing plan Any issues or challenges: •
Allen Paul Time Spent 6h 30m	Tasks completed: • Experimented with different LLMs by building mini projects to help determine the best ones to use for different aspects of the project. • Continued learning about ElysiaJS and Prisma. Planned tasks for next week: • Build API Routes. Any issues or challenges: •
Darius Rafeh Time Spent 4h	Tasks completed: • Improved the Figma UI/UX Designs with Google Stitch, modifying and adding more screens • Read Articles on how developers go from figma designs to react native code Planned tasks for next week: • Read through the project spec document and see if everything is accounted for in the UI Designs • Finalize UI/UX Designs Any issues or challenges: •

Kapil Yadav Time Spent 6H	Tasks completed: • Explored V0 as a UI prototyping tool to visualize potential app screens • Used Rork to generate the initial project repository — produced a solid foundation with working screens and navigation structure that the team can now build on top of • Reviewed the generated codebase to understand the structure and identify what needs to be customized or extended Planned tasks for next week: • Start implementing the backend database schema (Users, Trips, Destinations, Places, Itinerary Items) Any issues or challenges: •
--	---

Total Time Spent: 24 h

Summary:

Everyone worked on the project specification. We finalized our UI designs and continued learning/exploring the tools we are going to use. We will have a working demo by next week.